CONFIDENTIAL

Sanitized - Approved For Release : CIA-RDP62S00346A000100030002-2

Chief, Economic Research Area, ORR

31 October 1958

THUR : Chief, Planning and Review Staff

Chief, Materials Division, ORR

Schedule for Preparation of Requirements Covering Gaps in Information, November 1958 - January 1959

REF : Project No. 00.2416

1. Attached is the Materials Division schedule for the preparation of requirements covering Gaps in Information as a part of the referenced project.

2. In preparing this schedule, consideration has been given to: (a) priority need for the information, (b) estimated manhours per requirement, and (c) analyst availability.

25X1A9a

[redacted]

Distribution:
Orig. and 1 - Addressee
1 - Ch/ST/PR
2 - D/M

25X1A9a

ORR/D/M: [redacted]:vaw/ 3011 (31 October 1958)

CONFIDENTIAL

Sanitized - Approved For Release : CIA-RDP62S00346A000100030002-2

CONFIDENTIAL

Gaps in Information Requirements
Materials Division Schedule
November 1958 - January 1959

Completion Date	Area	Subject
November 1958	USSR	Electric Power
	East Germany	Nonferrous Metals and Minerals
	Rumania	Chemical Industry
December 1958	Bulgaria	Chemical Industry
	Rumania	Iron and Steel Industry
	Rumania	Agriculture Fisheries and Forestry
January 1959	Bulgaria	Nonferrous Metals and Minerals
	Hungary	Electric Power, Solid Fuels and Petroleum
	China	Iron and Steel Industry and Raw and Alloying Materials

Distribution:
Orig. - 1 - Addressee
1 - Ch/ST/PR
1 - M/AG
1 - M/CH
1 - M/FM
1 - M/FP
1 - M/NF
1 - D/M2
1 - Chrono

25X1A9a

ORR/D/Mi[redacted]vaw/3011 (31 Oct. 1958)

CONFIDENTIAL

Sanitized - Approved For Release : CIA-RDP62S00346A000100030002-2